COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 27/ 2016

ESTI MATE SUMVARY 17:13: 29
CONTI D: C17866 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 17866- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 145.0 DAYS TI ME ALLOW 625 WORK DAYS
120TH AVE CONNECTI ON- PHASE | | PERCENT TI ME: 23.20 ORI G TI VE ALLOW 625 WORK DAYS
PRQJECT NO. STA1281-012
120TH AVE CONNECTI ON- PHASE | |
NAVE OF RQAD:
PRQIECT COUNTI ES: BROOMFI ELD, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 12/ 31/ 2015 DATE TI ME STARTED 04/ 27/ 2015
6663 COLORADO BLVD. DATE LET 09/ 18/ 2014 DATE WORK BEGAN 04/ 27/ 2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 17/ 2014 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 22,984, 360. 13 PARTI Cl PATI NG $ 3,414,533.68 $ 162, 036. 62
AWARD PRQJECT AMT: $ 21,384, 504. 95 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 14. 86% TOTAL EARNI NGS 3,414, 533. 68 162, 036. 62
FUNDS AVAI LABLE: $ 19,569, 826.45 STOCKPI LED MATERI ALS 223,184.63 -9,495.96
GROSS EARNI NGS 3,637,718.31 152, 540. 66
TOTAL CLAI VB $ 0.00 RETAI NAGE -87,436.01 -4,861. 10
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 550, 282. 30 147, 679. 56
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3, 550, 282. 30 147, 679. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 147, 679. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17866

PCN: 17866- Bl D

PRQJECT: STA1281- 012

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 *Cl earing and G ubbing

0010 201- 00005 *Renoval of Debris

0015 202- 00010 *Renoval of Tree

0020 202-00019 Renoval of Inlet

0025 202- 00021 Renoval of Manhol e

0030 202- 00035 Renoval of Pipe

0035 202- 00090 *Renoval of Delineator

0040 202-00190 *Renoval of Concrete Medi an Cover
0045 202- 00200 *Renoval of Sidewal k

0050 202-00202 *Renoval of CQutter

0055 202- 00203 *Renoval of Curb and CGutter
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CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00206 *Renoval of Concrete Curb Ranp 97. 000 12.000
SY 0. 000 0. 00
8. 50000 12. 000 102. 00
0065 202-00210 *Renmoval of Concrete Pavenent 494. 000 164. 000
SY 0. 000 0. 00
16. 00000 164. 000 2,624.00
0070 202-00220 *Renoval of Asphalt Mat 35, 431. 000 11, 371. 000
SY 222.000 821. 40
3. 70000 11, 593. 000 42,894.10
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 9, 038. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0080 202-00250 *Removal of Pavenment Marking 2,500. 000 0. 000
SF 0. 000 0. 00
2. 40000 0. 000 0. 00
0085 202-00710 *Renoval of Power Pole 1. 000 1. 000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
0090 202-00810 *Renoval of G ound Sign 32. 000 4. 000
EACH 0. 000 0. 00
80. 00000 4.000 320. 00
0095 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0100 202-01000 *Renoval of Fence 2,313. 000 879. 000
LF 0. 000 0. 00
4. 50000 879. 000 3, 955. 50
0105 202-01130 *Renoval of Quardrail Type 3 95. 000 75. 000
LF 0. 000 0. 00
8. 50000 75. 000 637. 50
0110 202-04001 Pl ug Cul vert 4.000 0. 000
EACH 0. 000 0. 00

1, 495. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202- 04005 d ean Val ve Box 21.000 2.000
EACH 0. 000 0. 00
158. 00000 2.000 316. 00
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 273, 236. 000 61, 257. 000
CY 4,125. 000 46, 200. 00
11. 20000 65, 382. 000 732, 278. 40
0125 203- 00060 Enbanknent Material (Conplete In Place) 9, 080. 000 39. 000
CY 0. 000 0. 00
8. 00000 39. 000 312. 00
0130 203- 00065 *Enbanknent Material (Conplete In Place) (R20) 6, 210. 000 944. 000
CY 0. 000 0. 00
10. 65000 944. 000 10, 053. 60
0135 203- 00066 *Enbankment Material (Conplete In Place) (R40) 34, 795. 000 4, 455. 000
CY 0. 000 0. 00
17. 00000 4, 455. 000 75, 735. 00
0140 203-00100 *Muck Excavation 500. 000 0. 000
CY 27.000 573.75
21. 25000 27.000 573.75
0145 203-01100 *Proof Rolling 20. 000 2.500
HOUR 0. 000 0. 00
106. 00000 2.500 265. 00
0150 203-01500 *Bl adi ng 8. 000 2.000
HOUR 0. 000 0. 00
133. 00000 2.000 266. 00
0155 203-01597 *Pot hol i ng 160. 000 88. 000
HOUR 0. 000 0. 00
145. 00000 88. 000 12, 760. 00
0160 206- 00000 Structure Excavation 9, 080. 000 39. 000
CY 0. 000 0. 00
10. 50000 39. 000 409. 50
0165 207-00205 *Topsoi | 5,478. 000 151. 000
CY 0. 000 0. 00
16. 00000 151. 000 2,416. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00002 Erosion Log (12 Inch) 900. 000 266. 000
LF 60. 000 321. 00
5. 35000 326. 000 1,744.10
0175 208-00020 Silt Fence 21, 000. 000 3, 235. 000
LF 0. 000 0. 00
2.30000 3, 235. 000 7,440.50
0180 208- 00035 Aggr egat e Bag 953. 000 953. 000
LF 0. 000 0. 00
8. 50000 953. 000 8, 100. 50
0185 208- 00045 Concrete Washout Structure 10. 000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0190 208- 00051 StormDrain Inlet Protection (Type 1) 500. 000 62. 000
LF 0. 000 0. 00
25. 00000 62. 000 1, 550. 00
0195 208- 00052 StormDrain Inlet Protection (Type 2) 400. 000 88. 000
LF 0. 000 0. 00
42. 00000 88. 000 3, 696. 00
0200 208-00070 *Vehi cl e Tracki ng Pad 13. 000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 130. 500 120. 500
HOUR 10. 000 480. 00
48. 00000 130. 500 6, 264. 00
0210 208-00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 22. 000
HOUR 0. 000 0. 00
51. 00000 22.000 1,122.00
0215 208-00106 *Sweepi ng (Sedi nent Renoval ) 200. 000 38. 000
HOUR 4.500 742.50
165. 00000 42.500 7,012.50
0220 208-00107 Renoval of Trash 100. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00206 Erosi on Control Supervisor 500. 000 152. 000
DAY 17. 000 2, 040. 00
120. 00000 169. 000 20, 280. 00
0230 210-00815 *Reset Sign Panel 12. 000 10. 000
EACH 0. 000 0. 00
79. 00000 10. 000 790. 00
0232 210-01000 Res Fence 320. 000 320. 000
LF 0. 000 0. 00
9. 35000 320. 000 2,992. 00
0235 210-04010 *Adj ust Manhol e 20. 000 1. 000
EACH 0. 000 0. 00
530. 00000 1. 000 530. 00
0240 210-04015 Modi fy Manhol e 2. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0245 210- 04050 *Adj ust Val ve Box 33. 000 2.000
EACH 0. 000 0. 00
265. 00000 2.000 530. 00
0250 212-00006 Seedi ng (Native) 7.000 0. 000
ACRE 0. 000 0. 00
705. 00000 0. 000 0. 00
0255 212-00032 Soi | Condi tioni ng 7.000 0. 000
ACRE 0. 000 0. 00
2, 880. 00000 0. 000 0. 00
0260 212- 00047 Soil Preparation (Special) 1. 440 0. 000
ACRE 0. 000 0. 00
11, 700. 00000 0. 000 0. 00
0265 213-00002 Mil ching (Weed Free Hay) 7.000 0. 000
ACRE 0. 000 0. 00
690. 00000 0. 000 0. 00
0270 213-00005 Ml chi ng (Decorative) 4, 094. 000 0. 000
CF 0. 000 0. 00
2.40000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 213-00008 Mil chi ng (Wod Chi p) 48. 000 0. 000
CF 0. 000 0. 00
10. 70000 0. 000 0. 00
0280 213-00061 Mil ch Tackifier 1, 400. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0285 213-00065 I norgani c Mil ch 692. 000 0. 000
CY 0. 000 0. 00
72. 00000 0. 000 0. 00
0290 213-00070 Landscape Weed Barrier Fabric 6, 360. 000 0. 000
SY 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 213-00150 Bonded Fi ber Matrix 2. 000 0. 000
ACRE 0. 000 0. 00
3, 320. 00000 0. 000 0. 00
0300 213-00462 Met al Landscape Border (3/16 X 5-1/2 Inch) 2,571. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0305 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
62, 700. 00000 0. 000 0. 00
0310 214-00220 Deci duous Tree (2 Inch Caliper) 103. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0315 214-00230 Deci duous Tree (3 Inch Caliper) 13. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0320 214-00350 Deci duous Shrub (5 Gallon Contai ner) 876. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00
0325 214- 00650 Evergreen Shrub (5 Gallon Contai ner) 147. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 214-00908 Perennials (1 Quart Container) 6, 441. 000 0. 000
EACH 0. 000 0. 00
9. 50000 0. 000 0. 00
0335 214-00910 Perennials (1 Gallon Container) 643. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0340 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 750. 000 0. 000
d ass
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0345 240- 00000 *WIdlife Biologist 40. 000 8. 000
HOUR 0. 000 0. 00
46. 50000 8. 000 372.00
0350 240-00010 *Renoval of Nests 24.000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0355 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
3, 130. 00000 0. 500 1, 565. 00
0360 250-00050 *Moni tori ng Techni ci an 300. 000 242.500
HOUR 0. 000 0. 00
57. 00000 242.500 13, 822. 50
0365 250-00110 *Heal th and Safety O ficer 70. 000 70. 000
HOUR 0. 000 0. 00
80. 00000 70. 000 5, 600. 00
0370 304- 06007 *Aggregat e Base Course (C ass 6) 8, 402. 000 672. 000
CY 27.000 918. 00
34. 00000 699. 000 23, 766. 00
0375 304- 06008 *Aggregat e Base Course (O ass 6) (Special) 12. 000 0. 000
CY 0. 000 0. 00
53. 25000 0. 000 0. 00
0380 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 2,879. 000 358. 700
TON 0. 000 0. 00
85. 00000 358. 700 30, 489. 50
0390 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 2, 474. 000 313. 800
TON 0. 000 0. 00
124. 00000 313. 800 38, 911. 20
0395 411-10255 *Emul sified Asphalt (Sl ow Setting) 3,982. 000 75. 000
GAL 0. 000 0. 00
7.40000 75. 000 555. 00
0400 412-00900 *Concrete Pavenment (9 Inch) 15, 850. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0405 412-01050 *Concrete Pavenent (10-1/2 Inch) 9, 129. 000 0. 000
SY 0. 000 0. 00
63. 00000 0. 000 0. 00
0410 503-00036 *Drilled Caisson (36 Inch) 95. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
0415 503-00048 *Drilled Caisson (48 Inch) 42. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0420 506-00209 *Riprap (9 Inch) 15. 000 2.000
CY 0. 000 0. 00
107. 00000 2.000 214. 00
0425 506-00409  *Soil Riprap (9 Inch) 100. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0430 514-00000 Pi pe Railing 140. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0435 601- 01000 *Concrete Class B 80. 000 0. 000
CY 0. 000 0. 00
965. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 602- 00000 *Rei nforcing Steel 2,410. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 719. 000 177. 000
LF 55. 000 3, 245. 00
59. 00000 232.000 13, 688. 00
0450 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 482. 000 32. 000
LF 0. 000 0. 00
76. 00000 32. 000 2,432.00
0455 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 819. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0460 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 601. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0465 603- 02425 53x34 Inch Reinforced Concrete Pipe Elliptical 91. 000 0. 000
(Conplete In
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0470 603-02485 60x38 Inch Reinforced Concrete Pipe Elliptical (CP) 1,912. 000 0. 000
LF 0. 000 0. 00
295. 00000 0. 000 0. 00
0475 603- 05018 18 Inch Reinforced Concrete End Section 4. 000 2.000
EACH 0. 000 0. 00
1, 085. 00000 2.000 2,170.00
0480 603- 05024 24 I nch Reinforced Concrete End Section 7.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0485 604- 00305 *Inlet Type C (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
2,930. 00000 0. 000 0. 00
0490 604-00310 *Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 275. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 604- 00320 *Inlet Type C (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 600. 00000 0. 000 0. 00
0500 604- 00505 *Inlet Type D (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 825. 00000 0. 000 0. 00
0505 604-00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 325. 00000 0. 000 0. 00
0510 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 250. 00000 0. 000 0. 00
0515 604- 13020 *Inlet Type 13 (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 750. 00000 0. 000 0. 00
0520 604- 19005 *Inl et Special (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
5, 130. 00000 0. 000 0. 00
0525 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0530 604- 19205 *Inlet Type R L 10 (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0535 604-19210 *Inlet Type R L 10 (10 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0540 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0545 604- 19410 *Inlet Type R Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 660. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0550 604- 19600 *Inlet (Sand Filter) 1. 000 0. 000
EACH 0. 000 0. 00
30, 500. 00000 0. 000 0. 00
0555 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 675. 00000 0. 000 0. 00
0560 604-30010 Manhol e Sl ab Base (10 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
4,675. 00000 0. 000 0. 00
0565 604-30015 Manhol e Sl ab Base (15 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0570 604-30020 Manhol e Sl ab Base (20 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
15, 300. 00000 0. 000 0. 00
0575 604-31015 *Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 350. 00000 0. 000 0. 00
0580 604-39020 Manhol e Speci al (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
26, 800. 00000 0. 000 0. 00
0585 605- 00060 6 Inch Perforated Pipe Underdrain 7, 648. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0590 605- 82306 6 Inch Drain Pipe 642. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0595 607-11525 *Fence (Plastic) 2, 000. 000 410. 000
LF 410. 000 2, 050. 00
5. 00000 820. 000 4,100. 00
0600 607-11672 *Fence Wod (Sound Barrier) (72 Inch) 200. 000 0. 000
LF 0. 000 0. 00
182. 00000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO. 0010 17:13: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 607-53172 *Fence Chain Link (72 Inch) 285. 000 0. 000
LF 0. 000 0. 00
24. 50000 0. 000 0.00
0610 608- 00006 Concrete Sidewal k (6 Inch) 4, 354. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0.00
0615 608-00010 Concrete Curb Ranp 184. 000 0. 000
Sy 0. 000 0. 00
125. 00000 0. 000 0.00
0620 609- 20010 Curb Type 2 (Section B) 23.000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0.00
0625 609-21010 Curb and Qutter Type 2 (Section I-B) 6, 152. 000 0. 000
LF 0. 000 0. 00
16. 50000 0. 000 0.00
0630 609-21011 Curb and Qutter Type 2 (Section I-M 277.000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0635 609-21020 Curb and Qutter Type 2 (Section Il-B) 6, 259. 000 0. 000
LF 0. 000 0. 00
21. 75000 0. 000 0.00
0640 609- 23000 Qutter (Special) 280. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0.00
0645 609- 24002 Qutter Type 2 (2 Foot) 359. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0650 609- 24003 Qutter Type 2 (3 Foot) 340. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0655 609- 24004 Qutter Type 2 (4 Foot) 103. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
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PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 609-24006  Cutter Type 2 (6 Foot) 30. 000 0. 000
LF 0. 000 0. 00
76. 00000 0. 000 0. 00
0665 609-24008 Cutter Type 2 (8 Foot) 171. 000 0. 000
LF 0. 000 0. 00
37.50000 0. 000 0. 00
0670 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 26, 801. 000 0. 000
SF 0. 000 0. 00
7.25000 0. 000 0. 00
0675 612-00001  *Delineator (Type I) 45. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0680 612-00002  *Delineator (Type Il) 54. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0685 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0690 613-00200 *2 Inch Electrical Conduit 10, 700. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0695 613-00206 *2 Inch Electrical Conduit (Bored) 8, 430. 000 0. 000
LF 0. 000 0. 00
11. 75000 0. 000 0. 00
0700 613-00306 *3 Inch Electrical Conduit (Bored) 1, 620. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00
0705 613-01200 *2 Inch BElectrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
20. 25000 0. 000 0. 00
0710 613-01300 *3 Inch BElectrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
23.50000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0715 613-07000 *Pul | Box (Special) 7.000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0.00
0720 613-07023 *Pul | Box (24"x36"x24") 17. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0725 613-07034 *Pul | Box (24"x36"x18") 8. 000 0. 000
EACH 0. 000 0.00
1, 120. 00000 0. 000 0. 00
0730 613-07040 *Pul | Box (30"x48"x24") 2.000 0. 000
EACH 0. 000 0.00
1, 440. 00000 0. 000 0. 00
0735 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
41, 600. 00000 0. 000 0. 00
0740 613-32350 *Light Standard Steel (35 Foot) 27.000 0. 000
EACH 0. 000 0. 00
3, 255. 00000 0. 000 0. 00
0745 613-40010 *Light Standard Foundati on 27.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0750 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0755 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0760 613- 70250 *Luninai re H gh Pressure Sodium (250 Watt) 34. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0765 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 614-00011 *Sign Panel (Qass I) 273. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0775 614-00012 *Sign Panel (Cass I1) 305. 000 0. 000
SF 0. 000 0. 00
23. 25000 0. 000 0. 00
0780 614-00013 *Sign Panel (Cass I11) 194. 000 0. 000
SF 0. 000 0. 00
26. 25000 0. 000 0. 00
0785 614-00216 *Steel Sign Post (2x2 Inch Tubing) 200. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0790 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 71. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0795 614-70117 *Pedestrian Signal Face (16) 10. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0800 614-70336 *Traffic Signal Face (12-12-12) 31. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0805 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 065. 00000 0. 000 0. 00
0810 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0815 614-72871 *Loop Detector Wre (Prefab) Special 2,548. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
0820 614-72875 *Loop Detector Wre 1, 092. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO. 0010 17:13: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0825 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 10. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 735. 00000 0. 000 0. 00
0830 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
16, 500. 00000 0. 000 0. 00
0835 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
18, 700. 00000 0. 000 0. 00
0840 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
24, 550. 00000 0. 000 0. 00
0845 614- 84000 *Traffic Signal Pol e Steel 2.000 0. 000
EACH 0. 000 0. 00
2, 160. 00000 0. 000 0. 00
0850 614- 86246 *Controller (Type 170E- HC11) 2. 000 0. 000
EACH 0. 000 0. 00
29, 350. 00000 0. 000 0. 00
0855 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0. 00
14. 40000 0. 000 0. 00
0860 614-87320 *C osed Crcuit Television 2.000 0. 000
EACH 0. 000 0. 00
5, 335. 00000 0. 000 0. 00
0865 614- 87350 *Test Fiber Optic Cable 2. 000 0. 000
LS 0. 000 0. 00
4, 650. 00000 0. 000 0. 00
0870 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) Traffic 16, 000. 000 0. 000
and I TS Item
LF 0. 000 0. 00
4. 80000 0. 000 0. 00
0875 614- 87690 *Et hernet Switch 2. 000 0. 000
EACH 0. 000 0. 00
7, 740. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO. 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0880 619- 00000 Water Meter and Vaul t 3. 000 0. 000
EACH 0. 000 0.00
2.60000 0. 000 0. 00
0885 619-50060 3/4 Inch Plastic Pipe 13, 570. 000 0. 000
LF 0. 000 0.00
0. 70000 0. 000 0. 00
0890 619-50080 1 Inch Plastic Pipe 4, 755. 000 0. 000
LF 0. 000 0.00
1. 60000 0. 000 0. 00
0895 619-50120 1-1/2 Inch Plastic Pipe 8, 145. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0. 00
0900 619-50160 2 Inch Plastic Pipe 390. 000 0. 000
LF 0. 000 0.00
27.80000 0. 000 0. 00
0905 619-50320 4 Inch Plastic Pipe 1, 220. 000 0. 000
LF 0. 000 0.00
8. 75000 0. 000 0. 00
0910 619-50325 4 Inch Plastic Pipe (Special) 240. 000 0. 000
LF 0. 000 0.00
31. 40000 0. 000 0. 00
0912 619-78042 5-1/4 In Fire Hydrant 1. 000 1.000
EACH 0. 000 0.00
7,576. 00000 1.000 7,576. 00
0913 619- 06060 6 In Duct Iron Pipe 62. 000 62. 000
LF 0. 000 0.00
90. 00000 62. 000 5, 580. 00
0915 621- 00450 *Det our Pavemnent 13, 606. 000 5, 544. 000
5% 601. 000 22,838.00
38. 00000 6, 145. 000 233,510. 00
0920 623-00162 Drip Enmitter Tubing 4,420. 000 0. 000
LF 0. 000 0.00
1. 45000 0. 000 0. 00
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PCN: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0925 623-00164 Drip Enitter 1, 340. 000 0. 000
EACH 0. 000 0. 00
1. 35000 0. 000 0. 00
0930 623-00168 1 Inch Emtter Valve Assenbly 18. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0935 623-00206 6 Inch Pop-Up Spray Sprinkler 219. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0940 623-00212 12 I nch Pop-Up Spray Sprinkler 50. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0945 623-01708 1 Inch Backflow Preventer 3. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0950 623-03108 1 Inch Automatic Control Valve 30. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0955 623- 04000 Control Wre 24 Volt 134, 660. 000 0. 000
LF 0. 000 0. 00
0. 25000 0. 000 0. 00
0960 623- 04008 1 Inch Quick-Coupler Valve 34. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0965 623- 05012 1-1/2 Inch Gate Valve 40. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0970 623-07601 1 Inch Flow Sensor 3. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0975 623-08124 24 Station Autonatic Controller 1. 000 0. 000
EACH 0. 000 0.00
14, 250. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0980 623-08136 36 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
15, 820. 00000 0. 000 0. 00
0985 623- 08148 48 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
17, 250. 00000 0. 000 0. 00
0990 623- 08200 Master Controller 3. 000 0. 000
EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0995 625- 00000 *Construction Surveying 1. 000 0. 106
LS 0. 012 2,580. 00
215, 000. 00000 0.118 25, 370. 00
0997 625-00001  Const Surveying (Hour) 80. 000 41. 000
HOUR 0. 000 0. 00
150. 00000 41. 000 6, 150. 00
1000 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
1, 000, 000. 00000 0. 500 500, 000. 00
1005 626-01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
51, 500. 00000 0. 400 20, 600. 00
1010 627- 00005 *Epoxy Pavement Mar ki ng 29. 000 0. 000
GAL 0. 000 0. 00
224.00000 0. 000 0. 00
1015 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 223. 000 26. 000
GAL 0. 000 0. 00
27. 75000 26. 000 721.50
1020 627- 00070 *Pref ormed Ther nopl astic Pavenent Marki ng 1, 168. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1025 627- 02001 *Preformed Plastic Pavenent Marking (Type I1) 4,371. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
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PON: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1030 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 198. 000 0. 000
111
) SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1035 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2, 025. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1040 629-01001  *Survey Monument (Type 1) 35. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1045 629-01005  *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1050 629-01006  *Survey Monument (Type 6) 12. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
1055 629-01031 *Survey Monument (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1060 629-01065 *Survey Monunent (Type 5S) 2. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1065 630-00000  *Fl aggi ng 7, 000. 000 1, 346. 000
HOUR 137. 000 3,151. 00
23. 00000 1, 483. 000 34, 109. 00
1070 630- 00003 Uni forned Traffic Control 160. 000 5. 000
HOUR 0. 000 0. 00
58. 00000 5. 000 290. 00
1075 630- 00004 Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
1080 630- 00007 Traffic Control Inspection 267. 000 108. 000
DAY 20. 000 2,200. 00

110. 00000 128. 000 14, 080. 00
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PON: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1085 630-00012 Traffic Control Managenent 625. 000 108. 000
DAY 13. 000 8, 775. 00
675. 00000 121. 000 81, 675. 00
1090 630-80002 Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 0. 000 0. 00
2,495. 00000 2.000 4, 990. 00
1095 630-80335 Barricade (Type 3 MA) (Tenporary) 32.000 8. 500
EACH 0. 000 0. 00
200. 00000 8. 500 1, 700. 00
1100 630-80341 Construction Traffic Sign (Panel 130. 000 34.500
EACH 0. 000 0. 00
120. 00000 34. 500 4, 140. 00
1105 630-80342 Construction Traffic Sign (Panel 32. 000 16. 000
EACH 0. 000 0. 00
190. 00000 16. 000 3, 040. 00
1110 630- 80344 Construction Traffic Sign (Special) 342. 000 29. 625
SF 0. 000 0. 00
24.00000 29.625 711.00
1115 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
5, 530. 00000 3. 000 16, 590. 00
1120 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
1125 630- 80360 Drum Channel i zi ng Devi ce 150. 000 72.000
EACH 0. 000 0. 00
70. 00000 72.000 5, 040. 00
1130 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
1135 630-80370 Concrete Barrier (Tenporary) 840. 000 204. 000
LF 0. 000 0. 00
26. 75000 204. 000 5, 457. 00
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PON: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1140 630-80380 Traffic Cone 400. 000 50. 000
EACH 0. 000 0. 00
15. 00000 50. 000 750. 00
1145 630-80384 Tubul ar Mar ker 150. 000 0. 000
EACH 0. 000 0. 00
51. 75000 0. 000 0. 00
1150 630-85011 I npact Attenuator (Tenporary) 410. 000 0. 000
DAY 0. 000 0. 00
43. 00000 0. 000 0. 00
1155 630-85041 Mobi | e Attenuat or 90. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
1160 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
1165 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1170 700- 70010 F/ A M nor Contract Revisions 1, 254, 039. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70011 F/ A Partnering 20, 000. 000 0. 000
FA 310. 100 310. 10
1. 00000 310. 100 310. 10
1180 700- 70012 F/ A Asphalt Pavenent |ncentive 10, 941. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700- 70013 F/ A Concrete Pavenent |ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1190 700-70016 F/ A Fuel Cost Adj ustnent -24,905. 140 -24,905. 140
FA -1,988. 330 -1,988. 33
1. 00000 - 26, 893. 470 - 26, 893. 47
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PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1195 700-70018 F/ A Roadway Snoot hness | ncentive 38, 240. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -3,572.180 -3,572. 180
FA 0. 000 0. 00
1. 00000 -3,572.180 -3,572.18
1205 700-70021 F/ A On- The-Job Trai nee 5, 760. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1206 700- 70021 F/ A On- The-Job Trai nee (Revised per specifications to 1, 920. 000 236. 500
$2.00/ hr)
HOUR 0. 000 0. 00
2. 00000 236. 500 473. 00
1210 700- 70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700- 70035 F/ A Prairie Dog Managenent 10, 000. 000 108. 900
F A 0. 000 0. 00
1. 00000 108. 900 108. 90
1220 700-70060 F/' A Adjust Uility 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700- 70072 F/ A Obtai n Power from Xcel Energy 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700- 70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700-70380 F/ A Erosi on Control 25, 000. 000 349. 900
F A 0. 000 0. 00
1. 00000 349. 900 349. 90
1240 700- 70589 F/ A Environnental Health & Safety Managenent 100, 000. 000 5, 500. 920
FA 0. 000 0. 00
1. 00000 5, 500. 920 5,500. 92
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PON: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1245 700- 70594 F/ A DRB Standing Committee 20, 000. 000 1, 400. 000
F A 1, 525. 000 1, 525. 00
1. 00000 2,925. 000 2,925.00

CAT 0200 CURRENT AMI  $ 15, 536, 247. 68 $ 106, 120. 42 $ 2,156, 131. 57
CAT NO0201 BNSF RR (CDOT WORK)

1250 202-01000 *Renoval of Fence 2, 209. 000 450. 000
LF 0. 000 0. 00
4.50000 450. 000 2,025. 00
1255 304- 01000 *Aggregat e Base Course (C ass 1) 7, 037. 000 2,328.590
TON 0. 000 0. 00
19. 00000 2,328.590 44,243.21
1260 607-52905 *End Post (Chain Link) 10. 000 0. 000
EACH 4.000 960. 00
240. 00000 4. 000 960. 00
1260 MATERI AL ALLOMANCE End Post (Chain Li nk) 10. 000
EACH -4.000 -158. 52
39. 63000 6. 000 237.78
1265 607-52910 *Corner and Line Brace Post (Chain Link) 5. 000 0. 000
EACH 5. 000 1, 675. 00
335. 00000 5. 000 1, 675. 00
1265 MATERI AL ALLOMNCE Cor ner and Line Brace Post (Chain 2.000
Li nk
1o EACH -2.000 -79.26
39. 63000 0. 000 0.00
1270 607-53196 *Fence Chain Link (96 Inch) 2,123. 000 0. 000
LF 1, 490. 000 32, 407. 50
21. 75000 1, 490. 000 32, 407. 50
1270 MATERI AL ALLOMANCE Fence Chain Link (96 Inch) 2,123.001
LF -1, 490. 001 -9,258.18
6.21354 633. 000 3,933.17

CAT 0201 CURRENT AMI  $ 193,893.75 % 25,546.54 $ 85, 481. 66
CAT NOO300 RR STR E-16-YP

1275 206- 00000 *Structure Excavation 1, 264. 000 0. 000
CcY 0. 000 0. 00
10. 50000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PON: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0300 STR E-16-YP
1280 206- 00065 Structure Backfill (FlowFill) 241. 000 0. 000
CY 0. 000 0. 00
94. 00000 0. 000 0. 00
1285 206- 00200 *Structure Backfill (dass 2) 258. 000 0. 000
CY 0. 000 0. 00
10. 65000 0. 000 0. 00
1290 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
155, 000. 00000 0. 000 0. 00
1295 503-00048 *Drilled Caisson (48 Inch) 1, 136. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
1300 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22. 000 0. 000
CY 0. 000 0. 00
540. 00000 0. 000 0. 00
1305 509- 00000 *Structural Steel 600. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
1310 512-00101  Bearing Device (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
1315 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
18, 500. 00000 0. 000 0. 00
1320 514-00200 Pedestrian Railing (Steel) 290. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1325 517-00100 Wat er proof i ng (Rail road) 732.000 0. 000
SY 0. 000 0. 00
170. 00000 0. 000 0. 00
1330 518-00106 Waterstop (6 Inch) 106. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 RR STR E-16-YP
1335 601- 03040 *Concrete Class D (Bridge) 568. 000 0. 000
CY 0. 000 0. 00
565. 00000 0. 000 0. 00
1340 601- 40400 Structural Concrete Stain 850. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1345 602-00020 *Reinforcing Steel (Epoxy Coated) 99, 487. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1350 613-00125 *1-1/4 Inch El ectrical Conduit 2,496. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
1355 613-00150 *1-1/2 Inch El ectrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1360 613-00200 *2 Inch Electrical Conduit 312. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
1365 613-00400 *4 Inch Electrical Conduit 624. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1370 618- 00005 Prestressing Steel Bar 86. 000 0. 000
MWKFT 0. 000 0. 00
645. 00000 0. 000 0. 00
1375 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 5, 914. 000 0. 000
I nches)
SF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,945,395.20$% 0.00% 0. 00
CAT NOO301 RET. WALL E-16-CE
1380 206- 00000 *Structure Excavation 921. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00



CONTI D C17866

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO301 RET. WALL E-16-CE
1385 206- 00100 *Structure Backfill (dass 1) 656. 000 0. 000
CY 0. 000 0. 00
23.50000 0. 000 0. 00
1390 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
10, 400. 00000 0. 000 0. 00
1395 503-00048 *Drilled Caisson (48 Inch) 528. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
1400 514-00200 Pedestrian Railing (Steel) 183. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1405 518-00106 Waterstop (6 Inch) 20. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1410 601-03050 *Concrete Cass D (Vall) 306. 000 0. 000
CY 0. 000 0. 00
720. 00000 0. 000 0. 00
1415 601- 40400 Structural Concrete Stain 515. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1420 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 035. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1425 606-10805  *Bridge Rail Type 8 (Special) 183. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 497,203.00 $ 0.00% 0. 00
CAT NOO0302 RET. WALL E-16-CG
1430 206- 00000 *Structure Excavation 1, 665. 000 587. 000
CY 0. 000 0. 00
10. 50000 587. 000 6, 163. 50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 RET. WALL E-16-CG
1435 206- 00100 *Structure Backfill (O ass 1) 205. 000 0. 000
cY 0. 000 0. 00
23. 50000 0. 000 0. 00
1440 503-00024 *Drilled Caisson (24 Inch) 268. 000 268. 000
LF 0. 000 0. 00
130. 00000 268. 000 34, 840. 00
1445 503-00030 *Drilled Caisson (30 Inch) 600. 000 600. 000
LF 0. 000 0. 00
135. 00000 600. 000 81, 000. 00
1450 503-00036 *Drilled Caisson (36 Inch) 2, 848. 000 1, 904. 000
LF 0. 000 0. 00
205. 00000 1, 904. 000 390, 320. 00
1450 MATERI AL ALLOMANCE Rei nforcing Steel Cages 840. 000
LF 0. 000 0. 00
86. 26000 840. 000 72, 458. 40
1455 503-00048 *Drilled Caisson (48 Inch) 1, 008. 000 432. 000
LF 0. 000 0. 00
280. 00000 432. 000 120, 960. 00
1455 MATERI AL ALLOMANCE Rei nforcing Steel Cages 576. 000
LF 0. 000 0. 00
104. 35000 576. 000 60, 105. 60
1460 506- 00206 *Riprap (6 Inch) 1. 000 0. 000
cY 0. 000 0. 00
215. 00000 0. 000 0. 00
1465 514-00200 Pedestrian Railing (Steel) 546. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1470 518-00106 Waterstop (6 |nch) 112. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1475 601- 03050 *Concrete Cass D (wll) 621. 000 31. 500
cY 0. 000 0. 00
720. 00000 31. 500 22, 680. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 30
PON: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO302 RET. WALL E-16-CG
1480 601- 40400 Structural Concrete Stain 1, 427. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1485 602- 00020 *Rei nforcing Steel (Epoxy Coated) 75, 320. 000 9, 832. 000
LB 0. 000 0. 00
0. 90000 9, 832. 000 8, 848. 80
1490 606-10805 *Bridge Rail Type 8 (Special) 547. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
1495 609-23000 Qutter (Special) 126. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 1,696,573.00$% 0.00% 797, 376. 30
CAT NOO303 RET. WALL E-16-CF
1500 206- 00000 *Structure Excavation 2,692. 000 0. 000
cY 897. 000 9, 418. 50
10. 50000 897. 000 9, 418. 50
1505 206- 00100 *Structure Backfill (dass 1) 2,295. 000 0. 000
CY 0. 000 0. 00
23.50000 0. 000 0. 00
1510 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
1515 503-00048 *Drilled Caisson (48 Inch) 288. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
1515 MATERI AL ALLOMNCE Rei nforcing Steel Cages 288. 000
LF 0. 000 0. 00
104. 35000 288. 000 30, 052. 80
1520 514-00200 Pedestrian Railing (Steel) 522. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
PON: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0303 RET. WALL E-16-CF
1525 518-00106 Waterstop (6 Inch) 102. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1530 601- 03050 *Concrete Cass D (Vall) 844. 000 0. 000
CcY 0. 000 0. 00
720. 00000 0. 000 0. 00
1535 601- 40400 Structural Concrete Stain 1, 330. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1540 602- 00020 *Rei nforcing Steel (Epoxy Coated) 109, 295. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1545 606-10805  *Bridge Rail Type 8 (Special) 522. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 1, 044,576.00 % 9,418.50 % 39, 471. 30
CAT NOO304 RET. WALL E-16-CH
1550 206- 00000 *Structure Excavation 520. 000 189. 000
CY 0. 000 0. 00
10. 50000 189. 000 1, 984. 50
1555 206- 00100 *Structure Backfill (dass 1) 90. 000 0. 000
CcY 0. 000 0. 00
23. 50000 0. 000 0. 00
1560 503- 00024 *Drilled Caisson (24 Inch) 136. 000 136. 000
LF 0. 000 0. 00
130. 00000 136. 000 17, 680. 00
1565 503- 00030 *Drilled Caisson (30 Inch) 416. 000 416. 000
LF 0. 000 0. 00
135. 00000 416. 000 56, 160. 00
1570 503- 00036 *Drilled Caisson (36 Inch) 680. 000 560. 000
LF 0. 000 0. 00
205. 00000 560. 000 114, 800. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 17866- Bl D ESTI MATE RUN
PRQJECT: STA1281- 012 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0304 RET. WALL E-16-CH

1570 MATERI AL ALLOMNCE Rei nforcing Steel Cages 120. 000
LF 0. 000 0. 00
86. 26000 120. 000 10, 351. 20
1575 503-00048 *Drilled Caisson (48 Inch) 336. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
1575 MATERI AL ALLOMNCE Rei nforcing Steel Cages 336. 000
LF 0. 000 0. 00
104. 35000 336. 000 35, 061. 60
1580 514-00200 Pedestrian Railing (Steel) 188. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1585 518-00106 Waterstop (6 Inch) 31. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1590 601-03050 *Concrete Cass D (Wll) 193. 000 22.000
CcY 0. 000 0. 00
720. 00000 22.000 15, 840. 00
1595 601- 40400 Structural Concrete Stain 463. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1600 602- 00020 *Rei nforcing Steel (Epoxy Coated) 24, 075. 000 5,121. 000
LB 0. 000 0. 00
0. 90000 5,121. 000 4, 608. 90
1605 606-10805  *Bridge Rail Type 8 (Special) 189. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 534,143.50 $ 0.00% 256, 486. 20

CAT NOO305 RET. WALL E-16-CP

1610 206- 00000 *Structure Excavation 290. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 33
PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO305 RET. WALL E-16-CP
1615 206- 00100 *Structure Backfill (dass 1) 95. 000 0. 000
CY 0. 000 0. 00
23.50000 0. 000 0. 00
1620 503-00024 *Drilled Caisson (24 Inch) 572. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 25. 000 0. 000
CY 0. 000 0. 00
540. 00000 0. 000 0. 00
1630 514-00000 Pi pe Railing 238. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
1635 518-00106 Waterstop (6 Inch) 13. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1640 601- 03050 *Concrete Cass D (Vall) 106. 000 0. 000
CY 0. 000 0. 00
720. 00000 0. 000 0. 00
1645 601- 40400 Structural Concrete Stain 319. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1650 602- 00020 *Rei nforcing Steel (Epoxy Coated) 14, 610. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1655 606-10805 *Bridge Rail Type 8 (Special) 240. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 222,969.50 $ 0.00% 0. 00
CAT NOO306 RET. WALL E-16-CO
1660 206- 00000 *Structure Excavation 342. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0306 RET. WALL E-16-CO
1665 206- 00100 *Structure Backfill (dass 1) 233. 000 0. 000
CY 0. 000 0. 00
23. 50000 0. 000 0. 00
1670 514-00200 Pedestrian Railing (Steel) 156. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1675 518-00106 Waterstop (6 Inch) 12. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1680 601- 03050 *Concrete Cass D (Wall) 112. 000 0. 000
CcY 0. 000 0. 00
720. 00000 0. 000 0. 00
1685 601- 40400 Structural Concrete Stain 228. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1690 602-00020  *Reinforcing Steel (Epoxy Coated) 10, 850. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1695 606- 10805 *Bridge Rail Type 8 (Special) 185. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0306 CURRENT AMT $ 148,373.50 $ 0.00 % 0. 00
CAT NO0307 RET. WALL E-16-CU
1700 206- 00000 *Structure Excavation 1, 303. 000 0. 000
CcY 0. 000 0. 00
10. 50000 0. 000 0. 00
1705 206- 00100 *Structure Backfill (dass 1) 939. 000 0. 000
CY 0. 000 0. 00
23. 50000 0. 000 0. 00
1710 514-00200 Pedestrian Railing (Steel) 373. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35
PON: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0307 RET. WALL E-16-CU
1715 518-00106 Waterstop (6 Inch) 50. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1720 601- 03050 *Concrete Cass D (Vall) 412. 000 0. 000
CcY 0. 000 0. 00
720. 00000 0. 000 0. 00
1725 601- 40400 Structural Concrete Stain 705. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 210. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1735 606-10805  *Bridge Rail Type 8 (Special) 373. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 482,482.00 % 0.00 % 0. 00
CAT NOO308 RET. WALL E-16-CS
1740 206- 00000 *Structure Excavation 885. 000 104. 000
CY 0. 000 0. 00
10. 50000 104. 000 1, 092. 00
1745 206- 00100 *Structure Backfill (dass 1) 548. 000 0. 000
CY 0. 000 0. 00
23. 50000 0. 000 0. 00
1750 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
1755 503- 00024 *Drilled Caisson (24 Inch) 640. 000 496. 000
LF 0. 000 0. 00
130. 00000 496. 000 64, 480. 00
1755 MATERI AL ALLOMNCE Rei nforcing Steel Cages 144. 000
LF 0. 000 0. 00
26. 87000 144. 000 3, 869. 28
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PON: 17866- BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO308 RET. WALL E-16-CS

1760 503-00030 *Drilled Caisson (30 Inch) 196. 000 0. 000
LF 0. 000 0. 00
135. 00000 0. 000 0. 00
1760 MATERI AL ALLOMNCE Rei nforcing Steel Cages 196. 000
LF 0. 000 0. 00
36. 30000 196. 000 7,114.80
1765 514-00200 Pedestrian Railing (Steel) 355. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1770 518-00106 Waterstop (6 Inch) 33. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1775 601- 03050 *Concrete Cass D (Vall) 272.000 0. 000
cY 13. 100 9,432. 00
720. 00000 13. 100 9,432. 00
1780 601- 40400 Structural Concrete Stain 577. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1785 602- 00020 *Rei nforcing Steel (Epoxy Coated) 31, 605. 000 0. 000
LB 2,248. 000 2,023. 20
0. 90000 2,248. 000 2,023. 20
1790 606-10805  *Bridge Rail Type 8 (Special) 356. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00

CAT 0308 CURRENT AMI  $ 467,743.00 $ 11,455.20 % 88, 011. 28
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1795 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
1800 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
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ESTI MATE RUN 01/ 27/ 2016

PCN: 17866- Bl D
PRQJECT: STA1281- 012 ESTI MATE NO 0010 17:13: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1805 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4, 880. 00000 2.000 9, 760. 00
CAT 0400 CURRENT AMI  $ 214,760.00 $ 0.00$ 214, 760. 00

PRQJIECT TOTAL CURRENT AMI $ 22,984, 360. 13 $ 152,540.66 $ 3,637, 718. 31



